

INDIANA WORKER'S COMPENSATION BOARD (IN WCB)  
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary

INWCB Release 3.1 (R3.1) FROI SROI EDI Implementation on 1/1/19 - Transition Action Item	Scheduled Date
<b>INWCB EDI R3.1 FROI SROI Announcement</b>	
INWCB FROI SROI R3.1 FROI SROI EDI Implementation Announcement Distributed	4/11/2018
<b>INWCB EDI R3.1 FROI SROI Requirement Tables, Guide and Test Plan Development for INWCB Version 1.0</b>	
Begin INWCB EDI R3.1 FROI SROI Requirement Tables, Guide and Test Plan Development	4/6/2018
INWCB EDI R3.1 FROI SROI Requirement Tables Development Completed	6/20/2018
INWCB EDI R3.1 FROI SROI Requirement Tables posted to INWCB EDI Website	6/22/2018
INWCB EDI R3.1 FROI SROI Guide Development Completed	6/20/2018
INWCB EDI R3.1 FROI SROI Guide posted to INWCB EDI Website	6/22/2018
INWCB EDI R3.1 FROI SROI Test Plan Development Completed	6/20/2018
INWCB EDI R3.1 FROI SROI Test Plan posted to INWCB EDI Website	6/22/2018
<b>IAIABC Review and Feedback-INWCBEDI R3.1 FROI SROI Requirement Tables, Guide and Test Plan for INWCB Version 1.0</b>	
INWCB EDI R3.1 FROI SROI Requirement Tables submitted to IAIABC Claims Implementation Team	6/22/2018
INWCB EDI R3.1 FROI SROI Requirement Tables - Date feedback received from IAIABC Claims Implementation Team	TBD
INWCB EDI R3.1 FROI SROI Guide submitted to IAIABC Claims Implementation Team	6/22/2018
INWCB EDI R3.1 FROI SROI Guide - Date feedback received from IAIABC Claims Implementation Team	TBD
INWCB EDI R3.1 FROI SROI Test Plan submitted to IAIABC Claims Implementation Team	6/22/2018
INWCB EDI R3.1 FROI SROI Test Plan - Date feedback received from IAIABC	TBD
<b>Trading Partner and EDI Vendor Setup for INWCB Version 1.0</b>	
Trading Partner (Direct Reporters) and Vendors Setup and Access Provided	ongoing
Trading Partner INWCB wcPrism Web Entry Users Setup and Access Provided	ongoing
<b>Trading Partner and EDI Vendor Testing INWCB EDI R3.1 FROI SROI with INWCB for INWCB Version 1.0</b>	
Testing Begins: Trading Partners and EDI Vendors	8/19/2018
Testing Ends: Trading Partners and EDI Vendors	12/13/2018
<b>Trading Partners: INWCB EDI R3.1 FROI SROI Pre-Production for INWCB Version 1.0</b>	
Trading Partners ensure the last reportable Release 1 EDI files are sent and INWCB is received/processed by INWCB. All Release 1 EDI data not received/processed by INWCB on by 3:00 PM CT -4:00 PM ET must be submitted electronically per the R3.1 Event Table effective on the mandate date 1/1/19.	12/27/2018
INWCB Process Final Release 1 EDI data for Trading Partners	12/27/18 to 12/28/18
<b>Production - Ready for Trading Partners, INWCB and ISO for INWCB Version 1.0</b>	
ISO process all INWCB EDI R3.1 FROI and SROI files received on 12/28/18 to current date and return acknowledgments	1/2/2019