

INDIANA WORKER'S COMPENSATION BOARD (IN WCB)
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary

INWCB Release 3.1 (R3.1) FROI SROI EDI Implementation on 3/20/2019 - Transition Action Item	Scheduled Date
INWCB EDI R3.1 FROI SROI Announcement	
INWCB FROI SROI R3.1 FROI SROI EDI Implementation Announcement Distributed	4/11/2018
Trading Partner and EDI Vendor Testing INWCB EDI R3.1 FROI SROI with INWCB	
Testing Began: Trading Partners and EDI Vendors	8/19/2018
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	1/1/2019
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	2/1/2019
Additional Testing Ends: Trading Partners and EDI Vendors	3/1/2019
Trading Partners: INWCB EDI R3.1 FROI SROI Pre-Production	
3/19/2019 (Tues) - Trading Partners stop sending EDI Release 1 data as of close of business. Trading Partners to ensure the last reportable Release 1 EDI through 3/19/2019, is sent to and received by INWCB by no later than 3/20/2019 at 5:00 AM CT - 6:00 AM ET. All Release 1 EDI not received by INWCB on 3/20/2019 by 5:00 AM CST must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date 3/20/2019.	Must be received on 3/20/19 by 5 a.m. CST
INWCB Process Final Release 1 EDI data and return acknowledgements, for the 3/19/2019 data received by 3/20/2019 at 5:00 AM CT- 6:00 AM ET by the INWCB close of business 3/20/2019.	3/20/2019
PROD: Ready for Trading Partners, INWCB and ISO for INWCB Version 1.0	
3/20/2019 Trading Partner Mandate Date for EDI Claims Release 3.1 - After the last submission of 3/19/2019 data, Trading Partners should START sending data for 3/20/19 forward in Release 3.1 format. All Release 1 EDI not received by INWCB on 3/20/2019 by 5:00 AM CST must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 3/20/2019.	3/20/2019
ISO process all INWCB EDI R3.1 FROI and SROI files received on 3/20/19 to current date and ongoing. ISO will return acknowledgments when FROI and SROI file processing is completed.	by 3/29/2019