

INDIANA WORKER'S COMPENSATION BOARD (IN WCB)
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary

INWCB Release 3.1 (R3.1) FROI SROI EDI Implementation on 3/20/2019 - Transition Action Item	Scheduled Date
INWCB EDI R3.1 FROI SROI Announcement	
INWCB FROI SROI R3.1 FROI SROI EDI Implementation Announcement Distributed	4/11/2018
Trading Partner and EDI Vendor Testing INWCB EDI R3.1 FROI SROI with INWCB	
Testing Began: Trading Partners and EDI Vendors	8/19/2018
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	1/1/2019
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	2/1/2019
Additional Testing Ends: Trading Partners and EDI Vendors	3/1/2019
Trading Partners: INWCB EDI R3.1 FROI SROI Pre-Production	
Trading Partners ensure the last reportable Release 1 EDI files are sent and INWCB is received/processed by INWCB	3/19/19 by 10:00 AM EST
PROD: Ready for Trading Partners, INWCB and ISO for INWCB Version 1.0	
ISO process all INWCB EDI R3.1 FROI and SROI files received on 3/19/2019 to current date and return acknowledgments	3/20/2019 by 3/26/2019