



Worker's Compensation Board of Indiana (IN WCB) Announcement

Release 3.1 Implementation Date Change Structured Testing Timeline

Date: November 14, 2018

Implementation Date Change

The Worker's Compensation Board of Indiana (INWCB) has changed their implementation date for electronic reporting of workers' compensation first reports of injury (FROI) and subsequent reports of injury (SROI) IAIABC Release 3.1 standards from January 1, 2019 to March 20, 2019.

The implementation date change has been made in order to allow additional time for the Trading Partner and EDI Vendors to complete the required testing.

Structured Testing Timeline

Testing initially became available on August 19, 2018. INWCB expects Trading Partners (Direct SFTP filers) and EDI Vendors to thoroughly test and continue testing for the Implementation of INWCB EDI Claims R3.1. To ensure this is achieved, the INWCB has implemented a structured testing timeline:

FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors

In accordance with the INWCB EDI Claims Release 3.1 Test Plan, FROI testing is to be completed and Test Plan Feedback Request List to be returned no later than January 1, 2019.

SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors

SROI testing is to be completed and Test Plan Feedback Request List to be returned no later than February 1, 2019.

Please review the revised IN WCB Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary available on the Implementation Info page of INWCB EDI Claims website for additional information: <https://inwcbedi.info/impl-info> .

If you are currently a Release 1 Trading Partner and have not yet submitted a Release 3.1 Trading Partner Profile, please do so now at the following link: inwcbedi.info/register.

If you have any questions, please contact the IN WCB EDI-Support Team by email at INWCBEDI@iso.com.

Thank you,

Indiana EDI Support Team
INWCBEDI@iso.com